



T  
E  
X  
A  
S  
  
M  
E  
N  
T  
A  
L  
  
H  
E  
A  
L  
T  
H  
  
T  
R  
A  
N  
S  
F  
O  
R  
M  
A  
T  
I  
O  
N

# Texas Mental Health Transformation Project

## Health Risk Assessment Initiative

### **Update Briefing**

**May 27, 2009**



# Agenda

- **Status of the HRA**
- **Next steps—Planning**
- **Pilot test**
  - **June, July, August, September**
- **Implementation**
  - **October 1, 2009**




# Current Status

- **Vendor Selected- Intellica**
- **DSHS Project Team**
- **Funding for Collaborative Implementation**




# Next Steps- Planning and Configuration

- **Think about when, where, and who is going to use it**
- **Demo meeting—need the people on that webinar that will actually be involved the HRA**
- **Think about and determine the final set of topics for the HRA**
  - **Questions are standardized and evidence-based**
  - **Community Collaboratives are being asked to come to consensus on HRA Topics**
  - **Deadline for consensus is the next Community Collaborative Quarterly meeting (June 12, 2009)**
- **Change Control Board**
- **Advisory Board**



# HRA Topic Areas I

- **Overall Health and Activities**
- **Family Medical History**
- **Chronic Conditions**
- **Screening for Cervical Cancer**
- **Screening for Breast Cancer**
- **Screening for Colorectal Cancer**
- **Screening for Lipid Disorders - Cholesterol**
- **Hypertension**



# HRA Topic Areas II

- **Reproductive Health Issues**
- **Gynecological Screening**
- **Dental Health**
- **Nutrition**
- **Obesity**
- **Injury Prevention**
- **Exercise and Fitness**
- **Sleep and Sleep Habits**



# HRA Topic Areas III

- **Medication Use**
- **Alcohol Use**
- **Tobacco Use**
- **Depression**
- **Anger**
- **Anxiety and Panic Disorder**
- **PTSD**
- **Eating Disorders**



T  
E  
X  
A  
S

M  
E  
N  
T  
A  
L

H  
E  
A  
L  
T  
H

T  
R  
A  
N  
S  
F  
O  
R  
M  
A  
T  
I  
O  
N

# Pilot Test and Modifications

- **Think about the logistics of who will assist with the HRA and where the HRA will be conducted**
- **Consultant will come to your organization and work out logistics with you**
- **Training session will be held at one site for all Community Collaboratives regarding integrated care issues**
- **Pilot test the HRA in your facilities**
- **Change Control Board receives feedback and make changes**



# Implementation

- **Public Launch October 1, 2009**

T  
E  
X  
A  
S  
  
M  
E  
N  
T  
A  
L  
  
H  
E  
A  
L  
T  
H  
  
T  
R  
A  
N  
S  
F  
O  
R  
M  
A  
T  
I  
O  
N